City of Biggs
Agenda Item for the

Next regular City Council Meeting
May 13, 2014 6:30pm

To: Honorable Mayor Date: May 1, 2014
And Members of the City Council

From: Brian C. Martin P.E. — City Engineer

Subject: Sixth Street Bridge Project, Progress Pay Estimate Number One

BACKGROUND

The City is replacing the existing concrete bridge at Sixth Street that is in disrepair. The existing
bridge will be replaced with a new reinforced concrete double box culvert to accommodate
traffic over the Hamilton Slough Crossing. The contractor, Shasta Constructors, Inc., was issued
a Notice to Proceed and formally began work on the project on April 28, 2014,

It is requested that the Council approve Progress Pay Estimate No. One in the amount of
$2018.75. As of this pay estimate, the contractor is 0.01 percent complete and the project is on
schedule. The primary work during this period is for the removal of a tree and for clearing and

grubbing.

A summary of the construction contract value is as follows:

Original Contract Value $597,976.00

Change Orders $1725.00

Current Contract Value $599,701.00
FISCAL IMPACT

Funding for the construction phase of the project comes from the Federal Highway
Administration’s Highway Bridge Program (HDP) which is administered by CalTrans. The City
was required to contribute 11.47 percent of the preliminary engineering costs.

RECOMMENDATION

It is recommended that the Council approve Progress Pay Estimate Number One in the amount
of $2018.75 with Shasta Constructors, Inc. for the Sixth Street Double Box Culvert Project.



Certificate for Partial Payment Estimate

Owner: City of Biggs

Contractor Invoice No.: PPE#1

City Project #-Name: 13-100 - 6th Street Double Box Culvert

Application Period: 3/20/2014 to 4/20/2014

Federal Aid Project No.: BHLO 5128(007)

Contractor: Shasta Constructors, Inc.
Engineering
Consultant: Bennett Engineering Services

1. Original Contract Price L 597,976.00
2. Net Change by Change Order(s) 1,725.00
3, Contract Sum to Date (lines 1+2) 5 599,701.00
AMOUNT THIS PERIOD TOTAL TO DATE
Amount Earned [ 2,125.00 S 2,125.00
Less Retention Held (5%) S 106.25 s 106.25
Released Retention S - s &
Subtotal: S 2,018.75 $ 2,018.75
Plus Materials on Hand 5 0.00 s 0.00
Subtotal: S 2,018.75 S 2,018.75
Previous Payments 5 0.00 s 0.00
Less Materials on Hand s 0.00 $ 0.00
Last Month S 0.00 $ 0.00
Amount Due: [3 2,018.75 S 2,018.75
Estimated Percentage of Job Completed: 0.01%
Is Contractor's Construction Progress on Schedule? __ X Yes No
Approved for Payment:

Recommended for Payment:
_—
2y ér/% /2 0)r4

by: Resident Engineer, Trin Campos

A./Lu—-__ o W— 57/1//(/.

by: City Engineer, Brian Martin

by: City Clerk, Roben Dewsnup



BEMITTC;
Robert Moseman

Shasin

Canstructors, Inc.

PO Bax 401539
Redding, CA 96049

This Pay Extimata reflscts work parformad on this coniract between 03/20/2014 and 0472072014, bul not pald for on previous esiimaiss.

AUTHORIZED PAYMENT THIS DSTIMATE TO CONTRACTOR

SHABTA'S UMIT COST ESTIMATE PREAGUILY B Thii3 ESTIMATE TGTAL FO BATE
ltom 8 Description Quantity | Ul UnitPrice | Total Amount |Quantity| Uai | Tetsl Amaunt i’""' Quantity | Unlt | Tetsl Amount Total Amount | P | oy
MOBILIZATION 1 LS $60.000.00 60,000.00 L5 - L5 13
ERDSIDN L & SWPPP 1 LS $25.000.00( 3 25,000.00 L& . LS 3
TRAFFIC COI 1 L $10.000.00 10,000.00 5 = LS 3
REMC! 1 EA $500.00 | = 1.00 EA 5
CLEARING ING 1 LS 32500005 250000 L - 0.65 LS 3
& |ROADWAY EXCAVATION & GRADING | 650 cy $50.00| 5 27,500.00 cy 5 - cY 3 H - 0.00%|
7 ASPHALT PAVING 210 TH 315500/ 5 32550, TN 5 - TH 3 5 0.00%
8 |CLASS 2 AGGREGATE BASE ROCK 465 3 Yy |§ = (5] 3 3 0.00%!
CONGTRUCT VERTICAL
1] CLRB/GUTTER 115 LF H - LF H - * D.00%|
10 |COMSTRUCT ROLLED CURB/GUTTER| 35 LF H - LF £ =| o0.00 LF % -
11 |GONSTRUGT & SIOEWALK 630 SF E 5F - ooo SF -
1 PLACE THERMOPLABTIC MARKING 22 5F - aF = .00 8F &
1 THERMOPLASTIC DETAIL 278 380 LF = LF - .00 F -
1 HERMOPLASTIC DETAIL 21 4 LF - LF - | 000 F -
1 HERMOPLABTIC 12" WHITE ELS LF - LF = .08 F -
1 RELOCATE FENCE 5 LF = LF - .00 F :
1 INSTALL ROADSIDE SIGN 3 EA = EA - .00 EA -
18 |24° RCP CONNECTION 1 EA - EA -| ooo EA :
18 J30° RCP CONNECTION Wi FLAPGATE 1 EA 3 EA § -| o600 EA | & -
157 SOR 35 SLEEVE W/ 5 “ﬂ LF - LF - 00 F -
&° SDR 35 SLEEVE W/ CAP BD LF = LF - , F =
22 OR 1 EA . A, = EA .
23 |BRIDGE REMOVAL LS - L = 1 -
24 |WATER DIVERSION LS - LS = 00 LS x
25 |RSP W/ FABRIC LS 3 L! - 00 LE .
26 |STRUCTURE EXCAVATION, CULVERT| 436 cYy |s oY § -| Doo oY |§ =
27 |STRUCTURE BACKFILL, CULVERT 415 CcY ] - cY 3 =] 000 oY H -
20 |STRUCTURAL CONCRETE, CULVERT | 200 cY |s = cY H -| D00 cY |8 -
26  |BAR REINFORCING STEEL, CULVERT | 40740 B |5 = LB H -| 000 LB H -
30 |CONCRETE BARRIER TYPE 28 [X] F - LF = | Do LF s A 1
31 |CONCRETE BARRIER TYPE 20A a2 F - iF B F_|§ - 00%
32 |TUBULAR HARDRAILING, MODIFIED 12 & F LF B LF H - 0.00%)
SUBTOTAL CONTRACT PAY ITEM(S) § 56797600 3 - 3 212500 H 212500
CONTRACT CHANGE DRDERS
1 | RAZARDOUS ATERIAL SURVEY i 15 _|s 173500 172500 - [E] B i : [
2 - - - s
a - = - .
4 - - - =
E - = & -
[ - - = 5
BUBTOTAL - CONTRACT CHANGE]
ORDERS 5 1,726.00 L by £ . I 3 =
[ SUMMARY OF CONTRACT PAY ITEMS AND CONTRACT G| RDERS
Total Contract Pay Hama| §  507,076.00 3 B H 2,125.00 5 2,125.00
Total Contract Change Orders| §___ 1.725.00 3 - 5 : L) :
Total Contract Value| § _599,701.00 5 - [] 2,125.00 3 2,125.60
Ralantion Held [5%), 5 - ] 106.25 3 106,25
Reloased Rotontien H - 5 - s -
Amount Due| 3 = 5 2.018.75 1 2,01B.78
NET PAYMENT 10 CONTRACTOR
Pravieusly Pald] § - This Estimala § 2,018.75 TotaltoDato § 2,018.75
Hold| 3 = H 106,28 3 106.25
Holes:
Farcent Complate: [T

o as e s e e e
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