City of Biggs
Agenda Item for the

Next regular City Council Meeting
June 10, 2014 at 6:30pm
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To: Honorable Mayor Date: June 2, 2014
And Members of the City Council

From: Brian Martin, PE — City Engineer

Subject: Monthly Activity Report

Funding for WWTP Project

SRF Phase 1: We have prepared and submitted the first request for funding reimbursement for
all of the eligible previous work that was performed on the Phase 1 Wastewater Improvement
Project. This work included Facilities Planning, Environmental Document and permitting,
project design and bidding. This first request for reimbursement was submitted on May 23, 2014
in the amount of $586,045.07.

USDA Phase 2: The application for the USDA funding is almost ready to be submitted. The
USDA wants to know for certain that the State SRF funding is available prior to approving the
USDA funding. We are still working with Scott Friend to get the NEPA document completed.

SRF Phase 2: We are still working with the State Water Resources Control Board Water

Rights Division to get our Petition for Change approved. We are also working with Scott Friend
to complete the environmental questionnaire needed for the application.

Regional Board Issues

Administrative Civil Liability (ACL) Compliance Project: The City has been accessed fines
in the amount of $462,000 from the Regional Water Quality Control Board (RWQCB) for
effluent violations between Jan 2009 (new NPDES permit issued) to September 2012. We have
requested to construct a compliance project in lieu of paying the fees. Subsequently, the
Regional Board requested some information about the proposed project. The City provided that
information in November. We still have not heard from the RWQCB on this issue.



MUN Evaluation in Ag Dominated Water Bodies : In June of last year the City agreed to
participate in a study to change the designation of receiving waters of the wastewater treatment
plant effluent from Municipal (MUN) to Agricultural (Ag). This study is being conducted by the
Regional Water Quality Control Board (Board) and is titled "Evaluation of the Municipal and
Domestic Supply (MUN) Beneficial Use in Ag Dominated Surface Water Bodies".

An update meeting on the MUN project is scheduled for Wednesday, June 4, 1014. A verbal
report on the status of this work will be presented to the City Council at the Council Meeting.

Sixth Street Bridee Project

Construction on the sixth street bridge project started in early May. To date the contractor has
mobilized, installed the water bypass system, removed the old bridge and has been working on
the earthwork. On Thursday, June 5 the first concrete pour for one of the wing wall footings of
the new bridge is scheduled to take place. To date two progress pay estimates have been
processed. Progress Pay Estimate No. 1 was in the amount of $2018.75 and Progress Pay
Estimate No. 2 was in the amount of $124,877.50.

General Issues

Funding Opportunities: There are some potential grant funding opportunities that have been
identified for various City Projects. A brief summary of the grants that we are currently pursuing
are as follows:

1. We submitted an application for grant funding to Caltrans through the Active
Transportation Program for a Safe Route to School Project. The project includes
sidewalk construction on Aluet Street, Bannock Street, 2" Street and 3™ Street within
the central portion of the City. In addition to sidewalks, the work will include curbs
and gutters, ADA-compliant ramps, intersection cross walks and new signage. The
estimated cost of the project is $860,000.

2. We submitted a pre-application for the Drinking Water State Revolving Fund
Program for a water meter project to complete the metering of the City’s water
system. The project includes using the existing 99 meters that the City has in stock.
The contractor will be required to purchase an additional 140 meters and install all
meters in new meter boxes with a angle ball curb stop and a customer shut-off valve.
The estimated cost of the project is $176,000. The pre-application has been received
and accepted as complete by the California Department of Health Services. The
State Health Department representative indicated that this project will be ranked in
the “H” Category, which is the lowest category that the State intends to fund this
year. As a result he stated that we should receive a request in the fall to submit a final
application for the project.

Second Street Well: The Second Street Well has a chlorine feed system in the building
adjacent to the pump and motor. Chlorine is a very aggressive chemical that corrodes steel and



electrical and control systems. The City would like to relocate the chlorination system from the
existing building into a small addition to the north. The Second St. Well was constructed in a
right of way that dates back to the Pitts Addition to the Town site of Biggs in the 1880’s prior to
the incorporation of the City of Biggs. There are no survey monuments that define this existing
right of way, therefore it is deemed prudent to locate the right of way prior to planning and
constructing any addition to the north of the existing building. We are working on obtaining a
proposal to do field surveying to physically locate the right of way area.



